
 

Weekly Report on Avery UAO – May 17, 2013 
 
To: 
 
Earl Liverman 
US EPA, Region 10 
Coeur d’Alene Field Office 
1910 Northwest Blvd, Suite 208 
Coeur d’Alene, ID 83814 
 
As required in the UAO (CERCLA-10-2013-0094) this document is the written report of 
progress. 
 
“Each such report shall describe all significant developments during the preceding period, 
including the actions performed and any problems encountered, analytical data received during 
the reporting period, and the developments anticipated during the next reporting period, 
including a schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems”. 
 
Significant Developments During the Preceding Period 
 

1. EPA issued approval of the Work Plan. 
2. Epa has notified Potlatch to proceed with implementation of the approved Work Plan. 

 
Actions Performed 
 

3. Mobilization of equipment to the site continues, including the water treatment system. 
4. Relocation of AVISTA power facilities started. 

 
Problems Encountered 
 

5. None. 
 
Analytical Data Received 
 

6. Results from soil TCLP testing requested by Waste Management.  The soil samples 
collected were shown to pass TCLP testing for lead. 
7. The TCLP data has been sent to Waste Management for review as part of the final 
approval of the Landfill Use Authorization. 

 
Developments Anticipated During the Next Reporting Period 
 

8. None. 
 
Schedule of Actions to be Performed 
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9. Continued mobilization and set up of equipment. 
10. Installation and start-up of water treatment system. 
11. Begin removal of clean overburden. 
12. Start-up testing of the water treatment system. 

 
Anticipated Problems 
 

13. None. 
 
Planned Resolutions of Past or Anticipated Problems 
 

14. None. 
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